



Advanced Light Source Operating Schedule July - December 2009

Jul-09	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	Tu	W	Th	F
0000-0800			H	X	X	IT	I	I							AP					AP											
0800-1600	comm.		H	X	X	M	I	I		Jie Wu				AP	Bokor			comm.	AP	M			BL sc.		Killian	AP	com.			Holcomb	
1600-2400		U7	H	X	X	I	I	S/T						AP	Takamura				AP	S/T											
PEEM-2																															
Aug-09	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M
0000-0800			AP	IT	I						AP									U7											
0800-1600	comm.	AP	M	I						2 bunch										repairs				AP		Xu	Tak			Holcomb	
1600-2400		AP	I	S/T		setup				AP									M												
PEEM-2																															
Users Mtg																															
Sep-09	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	
0000-0800	I	I	I	I	I	I	H	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	
0800-1600	I	I	I	I	I	I	H	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I		
1600-2400	I	I	I	I	I	I	H	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I		
PEEM-2																															
Oct-09	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S
0000-0800	S/T	S/T	BLC	BLC	BLC															IT	I										
0800-1600	S/T	S/T	BLC	BLC	BLC	comm.		Takamura							AP	St. C	comm./scatt.			M	I	Strachan		BL sc.	AP	BL sc.		Grepstad			
1600-2400	S/T	S/T	BLC	BLC	BLC										AP					I	S/T			Str.	AP	Stohr					
PEEM-2																															
Nov-09	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	
0000-0800		AP	SS																												
0800-1600	AP	SS	M							Gilbert					AP	Qiu	Bok Suzuki														
1600-2400	AP	SS	S/T							AP																					
PEEM-2																															
Dec-09	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th
0000-0800																															
0800-1600	Ogliore	Gilbert								AP	Takamura Suzuki	Bok	AP	M	I	Holcomb															
1600-2400										AP																					
PEEM-2																															

JANUARY SCHEDULE IS A DRAFT ONLY

Jan-10	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su
0000-0800	H	X	X	IT	I																										
0800-1600	H	X	X	M	I																										
1600-2400	H	X	X	I	S/T																										

<input type="checkbox"/>	User Operations	U7	User Operations (7-hr shift)			
<input type="checkbox"/>	Special ops & scrubbing	IT	Interlock Tests			
<input type="checkbox"/>	S/T	Startup & Tune	M	Maintenance		
<input type="checkbox"/>	AP	Accelerator Physic	H	Holiday	I/S/T	Injection Startup
<input type="checkbox"/>	MS	Machine Setup	BLC	Beamline Commissioning		
<input type="checkbox"/>	X	Off	Day	ALS Users' Forum (Cookie Time)		
<input type="checkbox"/>	I	Installation	SS	Safety Standdown		

July 2009 - Dec 2009 cycle		Jan-June 09	Jul-Dec 08		
Total calendar shifts	=	552	543 shifts	552 shifts	
Total user shifts	=	306	55.4%	70.7%	54.7%
Special operations	=	13	2.4%	2.8%	1.6%
Maint.Install.Int.Tests(M/I/T)	=	110	19.9%	10.1%	21.0%
Acc physics and MS	=	42	7.6%	10.5%	6.9%
Startup and tune	=	33	6.0%	3.9%	7.1%
Holiday/Off	=	48	8.7%	2.2%	8.7%

The following data are percentages of total user shifts				
Total user shifts	=	306	Previous cycle	
1.9 GeV multibunch shift	=	273	89.2%	91.4%
2-bunch shifts	=	33	10.8%	8.6%

PEEM Home

ALS-02674	Hitchcock, A	12	4	4
ALS-02921	Holcomb, M	9	3	3
ALS-02260R	Gilbert, P	18	6	6
ALS-02941	Holcomb, M	9	3	3
ALS-02163	Carpick, R	12	4	4
ALS-02392	Jie Wu	12	4	4
ALS-02693	Takamura	6	2	2
ALS-02778	Xu	12	4	4
ALS-02875	Grepstad	9	3	3
ALS-02945	Holcomb, M	6	2	2
ALS-02953	Strachan	12	4	4
ALS-02977	Takamura	15	5	5
ALS-02986	Holcomb, M	6	2	2
ALS-02993	Ogliore	6	2	2
ALS-02976	Killian	6	2	2
ALS-03129	Bokor	9	3	3
ALS-03314	Schofield	18	6	6
ALS-03377	Jing Wu	18	6	6
ALS-03150	Qiu	9	3	3
ALS-03153	Suzuki	18	6	6
10%	Young/Scholl	30	10	10
10%	Commission.	30	10	9
15%	Scat./PEEM-3 comm.	23	7.7	8

q

Note: All running is at 1.9 GeV multibunch unless otherwise noted.

2days Nov 3-6

July 25/26, Nov 6-8, Dec 3-5

Sept

July 9-13, Nov 4-8

not Nov30-Dec4

after 2-bunch

late Oct/Nov

Oct 21-24, Oct 27-31, Dec 1-6, Aug 18-22, 2x2 days

late Nov/Dec

Jul 12, Nov 8, Dec 12

Nov

2-bunch

late in the cycle